

Name of KVK: Kanker
Monthly Progress Report for the month of: July-2014
Date: 01.08.14

S. No.	Activity and Sub-activities	Target	Achievements	Beneficiaries		
		No./Area (Ha)	No./Area (Ha)	SC/ST	Other	Total
1	Demonstration on oilseeds					
a.	Completed during the month	-	-	-	-	-
b.	Ongoing	05	05	08	04	12
c.	New started during the month	-	-	-	-	-
2	Demonstration on Pulses					
a.	Completed during the month	-	-	-	-	-
b.	Ongoing	10	10	25	-	25
c.	New started during the month	05	-	8	4	12
3	Demonstration on Other crops					
a.	Completed during the month	16	16	32	8	40
b.	Ongoing	14	-	25	5	30
c.	New started during the month	-	-	-	-	-
4	Demonstration on enterprises other than crop					
a.	Completed during the month	-	-	-	-	-
b.	Ongoing	10	10	22	10	32
c.	New started during the month	-	-	-	-	-
5	Kisan Mela	-	-	-	-	-
6	Diagnostic services	03	03	18	6	24
7	Scientist visit to Farmers field	16	16	31	15	46
8	Farmer visit to KVK farm	8	8	230	155	385
9	Training for farmers (No.) Total*	4	4	46	12	58
9a	Male (No.)		-	42	10	52
9b	Female (No.)		-	04	02	06
10	School Dropouts (No.) Total	-	-	-	-	-
10a	Male (No.)		-	-	-	-
10b	Female (No.)		-	-	-	-
11	In-Service Training (no)	-	-	-	-	-
12a	OFT complete during the month (No) #	-	-	-	-	-
12b	OFT ongoing (No) #	08	08	25	14	39
12c	OFT started new during the month (No) #	-	-	-	-	-
13	Other Extension Activities (No.) total	02	02	79	46	125
14	Production of seed (q)	-	-	-	-	-
15	Production of planting material (q)	-	-	-	-	-
16	Livestock strains/fish fingerling (No.)	-	-	-	-	-
17	Bio agent / Verms Production (Kg).	02	02	-	-	-
18	Mobile advisories and new farmers registered in the month under columns beneficiaries	500	500	325	175	500

Programme Co-ordinator

A. Report for July 2014

B. 1. Report of farmers and rural youth provided Skill development training in the financial year 2014-15 till the end of July 2014

Sl. No	State	Name of KVKs	Target of persons to be trained from 2011-2022	Target for 2014-15 (No of persons)	Achievement by 31.07.2014 (No of persons)	Balance target for 2013-14 (No of persons)	Achievement during the month June, 2014 (No of persons)	Cumulative achievement for 2013-14 by the end of the reported month July, 2014	
								Number of Persons	% of annual target
1	CG	Kanker	3500	300	30	270	30	60	20

2. List of thrust areas of skill development training conducted by KVKs

Sl. No	State	Name of KVKs	Thrust areas of skill development training conducted by KVKs	Title of Training programmes for skill development training of farmers and rural youth	Number trainings	Duration
1	CG	Kanker	Nursery management	Nursery management and vegetable cultivation	1	7 days
2	CG	Kanker	Nutrient management	Production technology of vermi compost	1	7 days

Monthly Report on Mobile Advisory Services (July, 2014)

KVK	Mobile Advisory								
	No. of Calls	No. of farmers Covered	No. of Messages (Text)	Type of messages					
				Crop	Livestock	Weather	Marketing	Awareness	Other enterprise
Kanker	55	4870	17	13	3	-	-	-	1

Citizen's-Client's Charter for DARE/ICAR KVK, Kanker, Month- July -2014

S. No.	Services/ Transaction	Success Indicators	Process	Service standard	No. of such services attended by KVKs during the month	No. of such services pending with KVK beyond 100 days
1	-	-	-	-	-	Nil
2	-	-	-	-	-	Nil

**Programme Coordinator
KVK, Kanker**

ACTION PHOTOGRAPHS OF
IMPORTANT ACTIVITIES OF KRISHI VIGYAN KENDRA, KANKER



Training to Farmers



Diagnostic visit



FLD on Seed cum Fertilizer Drill



Shri R. K. Mishra Add. Commissioner Seed Ministry of Agriculture Govt. of India Visited KVK Kanker